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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

CNN266 Pay Period:  11/16/2016Contract: Estimate Number: 0027 to  12/15/2016Estimate Type: Progress Estimate Approved:No

Delta Contracting Company, LLCContractor:

Contractor's
Address:

P O Box 1812
Jackson,  TN   38302

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

10/17/2014

10/29/2014

11/13/2014

11/19/2014

%

$124,425.48

1078.0

758.0

758.0

70.32

%Percent Complete($):

%Percent Behind:

HARDIN

---

Date Notice to Proceed: 11/19/2014

10/31/2017

$44,374,706.95

$44,245,385.95

$47,931,102.60 $942,365.68$46,988,736.92

$0.00

$-56,212.58Test Report Payment Adjustments:

$47,874,890.02 $46,952,324.34 922,565.68

$47,806,677.12 $942,365.68$46,864,311.44

$124,425.48 $0.00

$-36,412.58 $-19,800.00

$0.00 $0.00

Construction on US 64 (SR 15) from Firetower Rd to Bigbee Br

112.99

20161215

Project(s): 36001-3290-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-15(108)100.00 009595922,565.6836001-3290-14 95The grading, drainage, construction of two concrete Bulb-Tee

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

36001-3290-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $350,000.00

0.000

1.000

$0.00

$350,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

36001-3290-14 0100 9040 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,800.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

36001-3290-14 0100 9032 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90320100

-1,099,171.82-1,099,171.820

0.000.000

36001-3290-14 0500 9033 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

36001-3290-14 1110 9034 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90341110

-535,824.90-535,824.900

-68,549.66-68,549.660

Page 2RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0036001-3290-14 0100 9035 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90350100

-10,812.91-10,812.910

0.000.000

36001-3290-14 0500 9036 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

36001-3290-14 1110 9037 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90371110

-578,672.37-578,672.370

-20,610.94-20,610.940

36001-3290-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,800.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

36001-3290-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $330,000.00

0.000

0.800

$0.00

$264,000.00

201-01 CLEARING AND GRUBBING

36001-3290-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.00

0.000

0.800

$0.00

$20,000.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

36001-3290-14 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

278.000 $6.00

0.000

0.000

$0.00

$0.00

202-02.01 REMOVAL OF PIPE (SIZE ,STA.)/
(12"CMP, STA.447+15. 484+43,
488+90, 512

36001-3290-14 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $6.00

0.000

10.000

$0.00

$60.00

202-02.02 REMOVAL OF PIPE (SIZE ,STA.)/
(12" RCP ,STA.486+17)

36001-3290-14 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

176.000 $6.00

0.000

60.000

$0.00

$360.00

202-02.03 REMOVAL OF PIPE (SIZE ,STA.)/
(15" CMP)

36001-3290-14 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $7.00

0.000

26.000

$0.00

$182.00

202-02.04 REMOVAL OF PIPE (SIZE ,STA.)/
(18" CMP ,STA.493+03, 538+18,
593+67)

36001-3290-14 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

201.000 $12.00

0.000

0.000

$0.00

$0.00

202-02.05 REMOVAL OF PIPE (SIZE ,STA.)/
(18" RCP)

36001-3290-14 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

317.000 $9.00

0.000

45.000

$0.00

$405.00

202-02.06 REMOVAL OF PIPE (SIZE ,STA.)/
(SEE PLANS)

36001-3290-14 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

281.000 $10.00

0.000

0.000

$0.00

$0.00

202-02.07 REMOVAL OF PIPE (SIZE ,STA.)/
(24" RCP)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

36001-3290-14 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $10.00

0.000

0.000

$0.00

$0.00

202-02.08 REMOVAL OF PIPE (SIZE ,STA.)/
(24" PVC ,STA.655+41)

36001-3290-14 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $16.00

0.000

270.000

$0.00

$4,320.00

202-02.09 REMOVAL OF PIPE (SIZE ,STA.)/
(30" RCP ,STA.465+44, 739+27)

36001-3290-14 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

445.000 $16.00

0.000

160.000

$0.00

$2,560.00

202-02.10 REMOVAL OF PIPE (SIZE ,STA.)/
(36" RCP)

36001-3290-14 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

319.000 $22.00

0.000

0.000

$0.00

$0.00

202-02.11 REMOVAL OF PIPE (SIZE ,STA.)/
(48" RCP ,STA.543+82, 620+87,
658+07)

36001-3290-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $17.00

0.000

100.000

$0.00

$1,700.00

202-02.12 REMOVAL OF PIPE (SIZE ,STA.)/
(66" CMP, STA. 595+40)

36001-3290-14 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $17.00

0.000

140.000

$0.00

$2,380.00

202-02.13 REMOVAL OF PIPE (SIZE ,STA.)/
(72" CMP, STA. 587+74, 595+40)

36001-3290-14 0500 1880 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,000.00

0.000

1.000

$0.00

$40,000.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXIST. BR.
NO 36-SR15-17.87)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0036001-3290-14 0500 1890 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,000.00

0.000

1.000

$0.00

$40,000.00

202-04.02 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXIST. BR.
NO 36-SR15-20.85)

36001-3290-14 0100 0180 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,200.00

0.000

1.000

$0.00

$2,200.00

202-04.50 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(2-4'X8'
RCBC STA. 457+78 )

36001-3290-14 0100 0190 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,600.00

0.000

1.000

$0.00

$1,600.00

202-04.51 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(4'X8' RCBC
STA. 470+80 RT.)

36001-3290-14 0100 0200 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,400.00

0.000

1.000

$0.00

$1,400.00

202-04.52 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(5'X4' RCBC
STA. 483+50 LT.)

36001-3290-14 0100 0210 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,200.00

0.000

1.000

$0.00

$1,200.00

202-04.53 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(3'X4' RCBC
STA. 491+30 LT.)

36001-3290-14 0100 0220 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,200.00

0.000

1.000

$0.00

$1,200.00

202-04.54 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(3'X4' RCBC
STA. 501+60 LT.)

36001-3290-14 0100 0230 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,600.00

0.000

1.000

$0.00

$1,600.00

202-04.55 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(4'X3' RCBC
STA. 507+36 LT.)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0036001-3290-14 0100 0240 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

1.000

$0.00

$2,000.00

202-04.56 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(4'X6' RCBC
STA. 521+50)

36001-3290-14 0100 0250 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

0.000

$0.00

$0.00

202-04.57 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(5'X4' RCBC
STA. 538+46 LT.)

36001-3290-14 0100 0260 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,200.00

0.000

0.000

$0.00

$0.00

202-04.58 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(2'X2' RCBC
STA. 613+46)

36001-3290-14 0100 0270 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,000.00

0.000

0.250

$0.00

$1,500.00

202-04.59 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(5'X8' RCBC
STA. 617+74)

36001-3290-14 0100 0280 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,600.00

0.000

0.000

$0.00

$0.00

202-04.60 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(5'X4' RCBC
STA. 627+43 RT.)

36001-3290-14 0100 0290 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

0.000

$0.00

$0.00

202-04.61 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(5'X4' RCBC
STA. 644+21 RT.)

36001-3290-14 0100 0300 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,200.00

0.000

0.000

$0.00

$0.00

202-04.62 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(4'X3' RCBC
STA. 693+66)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.200.20 0.000.0036001-3290-14 0100 0310 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

0.200

$0.00

$2,000.00

202-04.63 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(8'X7' RCBC
STA. 719+46)

36001-3290-14 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,900.00

0.000

3.000

$0.00

$5,700.00

202-13 WATER WELL ABANDONMENT

36001-3290-14 0100 0330 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,204,009.000 $3.65

0.000

3,155,786.300

$0.00

$11,518,620.00

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

36001-3290-14 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5.48

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

36001-3290-14 0100 0340 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,911.000 $19.00

0.000

26,097.010

$0.00

$495,843.19

203-01.11 PRESPLITTING OF ROCK
EXCAVATION

36001-3290-14 0100 0350 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $28.00

0.000

0.000

$0.00

$0.00

203-01.79 EXCAVATION/BACKFILL

36001-3290-14 0100 0360 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

47,260.000 $15.00

0.000

243,500.400

$0.00

$3,652,506.00

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

Page 8RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

230043.75 41,983.0141,983.01 0.000.0036001-3290-14 0100 0370 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28,031.000 $2.70

0.000

41,983.010

$0.00

$113,354.13

203-04 PLACING AND SPREADING
TOPSOIL

36001-3290-14 0100 9001 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5.48

0.000

69,655.600

$0.00

$381,364.41

203-05 UNDERCUTTING

36001-3290-14 0100 0380 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,060.000 $9.00

0.000

3,284.000

$0.00

$29,556.00

203-06 WATER

36001-3290-14 0100 0390 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,000.000 $3.00

0.000

0.000

$0.00

$0.00

203-07 FURNISHING & SPREADING
TOPSOIL

36001-3290-14 0100 0400 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,950.000 $6.00

0.000

1,066.670

$0.00

$6,400.02

203-08 CHANNEL EXCAVATION
(UNCLASSIFIED)

36001-3290-14 0100 0410 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $35,000.00

0.000

1.000

$0.00

$35,000.00

203-50 CONSTRUCTION OF HAUL ROAD

36001-3290-14 0100 0420 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $35,000.00

0.000

0.500

$0.00

$17,500.00

203-50.01 CONSTRUCTION OF HAUL ROAD
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98.20 1,078.731,078.73 0.000.0036001-3290-14 0500 1900 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,078.000 $9.50

0.000

1,078.730

$0.00

$10,247.94

204-02.01 DRY EXCAVATION (BRIDGES)

36001-3290-14 0500 9026 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14.25

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

36001-3290-14 0500 9027 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $17.10

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

36001-3290-14 0500 1910 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,192.000 $13.00

0.000

1,191.820

$0.00

$15,493.66

204-03.01 WET EXCAVATION (BRIDGES)/
(BRIDGES)

36001-3290-14 0500 9023 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $19.50

0.000

0.000

$0.00

$0.00

204-03.02 EXTRA DEPTH WET EXCAVATION
(a)

36001-3290-14 0500 9024 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.40

0.000

0.000

$0.00

$0.00

204-03.03 EXTRA DEPTH WET EXCAVATION
(b)

36001-3290-14 0500 1920 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $30.00

0.000

95.970

$0.00

$2,879.10

204-04.01 ROCK EXCAVATION (BRIDGES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

36001-3290-14 0500 9030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $45.00

0.000

0.000

$0.00

$0.00

204-04.02 EXTRA DEPTH ROCK
EXCAVATION (a)

36001-3290-14 0500 9031 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $54.00

0.000

0.000

$0.00

$0.00

204-04.03 EXTRA DEPTH ROCK
EXCAVATION (b)

36001-3290-14 0500 1930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

144.000 $20.00

0.000

198.000

$0.00

$3,960.00

204-05 ROCK DRILLING (BRIDGES)

36001-3290-14 0100 0430 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,200.000 $40.00

0.000

1,220.930

$0.00

$48,837.20

204-08 FOUNDATION FILL MATERIAL

36001-3290-14 0100 9500 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $159.00

0.000

216.540

$0.00

$34,429.86

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

36001-3290-14 0500 1940 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

1.000

$0.00

$20,000.00

204-10.01 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BENT NO. 1 LT.
LN., STA. 591+00.25)

36001-3290-14 0500 1950 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

1.000

$0.00

$20,000.00

204-10.02 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BENT NO. 2 LT.
LN., STA. 591+99.75)
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0.00 1.001.00 0.000.0036001-3290-14 0500 1960 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

1.000

$0.00

$20,000.00

204-10.03 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BENT NO. 1 RT.
LN., STA. 591+00.25)

36001-3290-14 0500 1970 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

1.000

$0.00

$20,000.00

204-10.04 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BENT NO. 2 RT.
LN., STA. 591+99.75)

36001-3290-14 0500 1980 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,000.00

0.000

1.000

$0.00

$40,000.00

204-10.05 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BENT NO. 1 LT.
LN., STA. 748+14.08)

36001-3290-14 0500 1990 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,000.00

0.000

1.000

$0.00

$40,000.00

204-10.06 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BENT NO. 2 LT.
LN., STA. 748+97.42)

36001-3290-14 0500 2000 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,000.00

0.000

1.000

$0.00

$40,000.00

204-10.07 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BENT NO. 1 RT.
LN., STA. 748+14.08)

36001-3290-14 0500 2010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,000.00

0.000

1.000

$0.00

$40,000.00

204-10.08 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BENT NO. 2 RT.
LN., STA. 748+97.42)

36001-3290-14 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,272.000 $8.00

0.000

180.000

$0.00

$1,440.00

209-02.07 18" TEMPORARY SLOPE DRAIN
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36001-3290-14 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,580.000 $3.62

0.000

0.000

$0.00

$0.00

209-03.23 FILTER SOCK (24 INCH)

36001-3290-14 0100 0460 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $75.00

0.000

146.670

$0.00

$11,000.25

209-03.43 STREAM MITIGATION -
VEGETATED RIP-RAP (DESCRIP)

36001-3290-14 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $4,000.00

0.000

5.000

$0.00

$20,000.00

209-03.55 STREAM MITIGATION
(DESCRIPTION)/(LOG RIFFLE)

36001-3290-14 0100 0480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $600.00

0.000

60.000

$0.00

$36,000.00

209-03.57 STREAM MITIGATION
(DESCRIPTION)/(LOG VANE AND
ROOT WAD)

36001-3290-14 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $500.00

0.000

5.000

$0.00

$2,500.00

209-03.62 STREAM MITIGATION - ROOT
WAD

36001-3290-14 0100 0500 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $100.00

0.000

140.000

$0.00

$14,000.00

209-03.66 PLACING NATIVE STONE IN NEW
CHANNEL

36001-3290-14 0100 0510 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,790.000 $7.00

0.000

400.000

$0.00

$2,800.00

209-05 SEDIMENT REMOVAL
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511285.00 56,811.0056,811.00 0.000.0036001-3290-14 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

127,982.000 $2.80

0.000

56,811.000

$0.00

$159,070.80

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

36001-3290-14 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120,701.000 $0.65

0.000

6,438.000

$0.00

$4,184.70

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

36001-3290-14 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,197.000 $80.00

0.000

1,182.000

$0.00

$94,560.00

209-08.07 ROCK CHECK DAM PER

36001-3290-14 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

244.000 $550.00

0.000

233.000

$0.00

$128,150.00

209-08.08 ENHANCED ROCK CHECK DAM

36001-3290-14 0100 0560 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,450.000 $5.00

0.000

2,651.000

$0.00

$13,255.00

209-09.01 SANDBAGS

36001-3290-14 0100 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $550.00

0.000

3.000

$0.00

$1,650.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

36001-3290-14 0100 0580 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,002.000 $3.00

0.000

0.000

$0.00

$0.00

209-10.20 TEMPORARY SEDIMENT TRAP
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36001-3290-14 0100 0590 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,000.000 $2.00

0.000

0.000

$0.00

$0.00

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

36001-3290-14 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $491.00

0.000

14.000

$0.00

$6,874.00

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

36001-3290-14 0100 0610 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $30,000.00

0.000

0.750

$0.00

$22,500.00

209-65.01 TEMPORARY STREAM
DIVERSION (DESCRIPTION)/
(PUMP AROUND)

36001-3290-14 0100 0620 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.000

0.500

$0.00

$7,500.00

209-65.02 TEMPORARY STREAM
DIVERSION (DESCRIPTION)/
(GRAVITY FLOW)

36001-3290-14 0100 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $25.00

0.000

430.000

$0.00

$10,750.00

209-65.03 TEMPORARY DIVERSION
CHANNEL

36001-3290-14 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $45.00

0.000

155.000

$0.00

$6,975.00

209-65.04 TEMPORARY IN STREAM
DIVERSION

36001-3290-14 1110 3430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

44,298.000 $16.95

774.640

113,227.150

$13,130.15

$1,919,200.19

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

36001-3290-14 0100 0650 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

57,000.000 $13.00

0.000

30,399.300

$0.00

$395,190.90

303-01.01 GRANULAR BACKFILL
(ROADWAY)

Page 15RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2290.23 345.71345.71 0.000.0036001-3290-14 0500 2020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

128.000 $50.00

0.000

345.710

$0.00

$17,285.50

303-01.02 GRANULAR BACKFILL (BRIDGES)

36001-3290-14 0100 0660 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,000.000 $22.00

158.090

17,803.470

$3,477.98

$391,676.34

303-02 MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(MAINT ROCK)

36001-3290-14 0100 0670 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,283.000 $51.00

0.000

4,451.270

$0.00

$227,014.77

303-10.01 MINERAL AGGREGATE (SIZE 57)

36001-3290-14 0100 0680 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,510.000 $86.83

0.000

10,625.270

$0.00

$922,592.19

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

36001-3290-14 1110 3440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,708.000 $88.89

0.000

9,163.660

$0.00

$814,557.74

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

36001-3290-14 1110 3450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

32,956.000 $82.80

0.000

27,502.690

$0.00

$2,277,222.73

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

36001-3290-14 1110 3460 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,130.000 $890.00

0.000

672.371

$0.00

$598,410.19

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

36001-3290-14 1110 3470 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

28,248.000 $46.23

0.000

20,923.647

$0.00

$967,300.20

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX
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41247.76 15,899.3015,899.30 2,222.830.0036001-3290-14 1110 3480 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

28,248.000 $88.89

2,222.830

15,899.300

$197,587.36

$1,413,288.78

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

36001-3290-14 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

36001-3290-14 1110 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90021110

2,830.942,830.940

-1,787.78-1,787.780

36001-3290-14 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90200100

1,527.241,527.240

0.000.000

36001-3290-14 1110 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90031110

16,815.6516,815.650

0.000.000
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36001-3290-14 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

36001-3290-14 1110 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

36001-3290-14 1110 3490 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

59,064.000 $13.85

0.000

64,693.190

$0.00

$896,000.68

309-01.01 MINERAL AGGREGATE (A-CBC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT34901110

-0.010.000

0.000.000

36001-3290-14 1110 3500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,024.000 $177.00

1,327.980

1,557.360

$235,052.46

$275,652.72

309-01.02 PORTLAND CEMENT (A-CBC)

36001-3290-14 0100 0690 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

455.000 $376.00

0.000

77.950

$0.00

$29,309.20

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

36001-3290-14 0100 0700 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

739.000 $27.50

21.760

1,006.400

$598.40

$27,676.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)
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0.00 0.000.00 0.000.0036001-3290-14 0100 0710 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $776.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

36001-3290-14 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

36001-3290-14 1110 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

36001-3290-14 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

36001-3290-14 1110 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

36001-3290-14 1110 3510 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,708.000 $88.82

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

36001-3290-14 0100 0720 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,566.000 $95.32

0.000

25.750

$0.00

$2,454.49

411-01.10 ACS MIX(PG64-22) GRADING D
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36001-3290-14 1110 3520 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,655.000 $89.20

0.000

0.000

$0.00

$0.00

411-02.10 ACS MIX(PG70-22) GRADING D

36001-3290-14 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

36001-3290-14 1110 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

36001-3290-14 0100 9038 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

36001-3290-14 0500 9039 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

36001-3290-14 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

36001-3290-14 1110 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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36001-3290-14 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

36001-3290-14 1110 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

36001-3290-14 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

36001-3290-14 1110 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

36001-3290-14 0100 0730 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $1,220.00

0.000

0.000

$0.00

$0.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

36001-3290-14 0100 0740 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $7.00

0.000

2,400.000

$0.00

$16,800.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

36001-3290-14 0100 0750 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,211.000 $345.00

0.000

4,374.680

$0.00

$1,509,264.60

604-01.01 CLASS A CONCRETE (ROADWAY)
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4864707.70 610,707.20610,707.20 0.000.0036001-3290-14 0100 0760 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

762,385.000 $0.97

0.000

610,707.200

$0.00

$592,385.98

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07600100

-141,009.83320,476.900

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07600100

262,474.820.000

0.000.000

36001-3290-14 0500 9011 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $160.00

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

36001-3290-14 0500 2030 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

363,174.000 $0.94

0.000

363,174.000

$0.00

$341,383.56

604-02.03 EPOXY COATED REINFORCING
STEEL

36001-3290-14 0500 2040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,198.000 $400.00

0.000

1,292.450

$0.00

$516,980.00

604-03.01 CLASS A CONCRETE (BRIDGES)

36001-3290-14 0500 2050 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

194,780.000 $0.72

0.000

194,762.400

$0.00

$140,228.93

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

36001-3290-14 0500 2060 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

860.000 $200.00

0.000

860.000

$0.00

$172,000.00

604-03.04 PAVEMENT @ BRIDGE ENDS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT20600500

-4.00-0.020

0.000.000

Page 22RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2268.00 1,394.001,394.00 0.000.0036001-3290-14 0500 2070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,394.000 $550.00

0.000

1,394.000

$0.00

$766,700.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

36001-3290-14 0500 2080 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,843.000 $8.50

0.000

3,359.000

$0.00

$28,551.50

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

36001-3290-14 0500 2090 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,588.000 $2.00

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

36001-3290-14 0500 2100 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,034.000 $60.00

0.000

4,581.000

$0.00

$274,860.00

604-07.01 RETAINING WALL (DESCRIPTION)/
(SEE PLANS)

36001-3290-14 0500 2110 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

547.000 $80.00

0.000

0.000

$0.00

$0.00

604-07.02 RETAINING WALL (DESCRIPTION)/
(SEE PLANS)

36001-3290-14 0500 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

36001-3290-14 0500 2120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,993.000 $35.00

0.000

5,135.600

$0.00

$179,746.00

606-02.03 STEEL PILES (10 INCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21200500

-41,877.892,070.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21200500

41,877.900.000

0.000.000
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1593.00 177.00177.00 0.000.0036001-3290-14 0500 9041 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.57

0.000

177.000

$0.00

$3,817.89

606-02.04 STEEL PILES (10 INCH)
(CUT-OFFS)

36001-3290-14 0500 2130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

184.000 $150.00

0.000

146.000

$0.00

$21,900.00

606-02.06 PILE TIPS (STEEL PILES, 10 INCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21300500

-7,017.51146.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21300500

8,844.000.000

0.000.000

36001-3290-14 0100 0770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,727.000 $35.00

0.000

2,880.000

$0.00

$100,800.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

36001-3290-14 0100 0780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $34.00

0.000

30.000

$0.00

$1,020.00

607-03.30 18" PIPE CULVERT

36001-3290-14 0100 0790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

405.000 $44.00

0.000

414.000

$0.00

$18,216.00

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

36001-3290-14 0100 0800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

353.000 $49.00

0.000

168.000

$0.00

$8,232.00

607-05.03 24" CONCRETE PIPE CULVERT
(CLASS IV)
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1201.00 385.00385.00 0.000.0036001-3290-14 0100 0810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $59.00

0.000

385.000

$0.00

$22,715.00

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

36001-3290-14 0100 0820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

589.000 $67.00

0.000

298.000

$0.00

$19,966.00

607-06.03 30" CONCRETE PIPE CULVERT
(CLASS IV)

36001-3290-14 0100 0830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

657.000 $75.00

0.000

679.000

$0.00

$50,925.00

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08300100

-1,125.00-15.000

0.000.000

36001-3290-14 0100 0840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,133.000 $85.00

0.000

640.000

$0.00

$54,400.00

607-07.03 36" CONCRETE PIPE CULVERT
(CLASS IV)

36001-3290-14 0100 0850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

227.000 $90.00

0.000

216.000

$0.00

$19,440.00

607-08.02 42" CONCRETE PIPE CULVERT
(CLASS III)

36001-3290-14 0100 0860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

992.000 $130.00

0.000

576.000

$0.00

$74,880.00

607-09.02 48" CONCRETE PIPE CULVERT
(CLASS III)
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0.00 248.00248.00 0.000.0036001-3290-14 0100 0870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

317.000 $135.00

0.000

248.000

$0.00

$33,480.00

607-09.03 48" CONCRETE PIPE CULVERT
(CLASS IV)

36001-3290-14 0100 0880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $97.00

0.000

140.000

$0.00

$13,580.00

607-38.10 66" CORRUGATED METAL PIPE
CULVERT (PRECOATED)

36001-3290-14 0100 0890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $105.00

0.000

160.000

$0.00

$16,800.00

607-38.11 72" CORRUGATED METAL PIPE
CULVERT (PRECOATED)

36001-3290-14 0100 0900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,753.000 $25.00

0.000

653.000

$0.00

$16,325.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

36001-3290-14 0100 0910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

272.000 $30.00

0.000

834.000

$0.00

$25,020.00

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

36001-3290-14 0100 0920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $35.00

0.000

0.000

$0.00

$0.00

607-39.04 30" PIPE CULVERT (SIDE DRAIN)

36001-3290-14 0100 0930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $97.00

0.000

95.000

$0.00

$9,215.00

607-39.10 66" PIPE CULVERT (SIDE DRAIN)

36001-3290-14 0100 0940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

298.000 $40.00

0.000

104.500

$0.00

$4,180.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)
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1.00 1.001.00 0.000.0036001-3290-14 0100 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,300.00

0.000

1.000

$0.00

$1,300.00

611-02.01 SPRING DRAIN BOX, TYPE 1

36001-3290-14 0100 0960 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

325.000 $700.00

0.000

341.040

$0.00

$238,728.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09600100

-5,572.00-7.960

0.000.000

36001-3290-14 0100 0970 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

65,061.000 $1.40

0.000

35,305.400

$0.00

$49,427.56

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

36001-3290-14 0100 0980 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,047.000 $4.00

10,859.000

14,705.700

$43,436.00

$58,822.80

611-07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

36001-3290-14 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,800.00

0.000

0.000

$0.00

$0.00

611-39.01 CATCH BASINS, TYPE 39, 0' - 4'
DEPTH

36001-3290-14 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $4,100.00

0.000

14.000

$0.00

$57,400.00

611-39.02 CATCH BASINS, TYPE 39, > 4' - 8'
DEPTH
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27.00 8.008.00 0.000.0036001-3290-14 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $7,100.00

0.000

8.000

$0.00

$56,800.00

611-39.03 CATCH BASINS, TYPE 39, > 8' - 12
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10100100

-14,200.00-2.000

0.000.000

36001-3290-14 0100 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $8,000.00

0.000

1.000

$0.00

$8,000.00

611-39.04 CATCH BASINS, TYPE 39, > 12' -
16' DEPTH

36001-3290-14 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,000.00

0.000

2.000

$0.00

$28,000.00

611-39.05 CATCH BASINS, TYPE 39, > 16' -
20' DEPTH

36001-3290-14 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $14,000.00

0.000

1.000

$0.00

$14,000.00

611-39.06 CATCH BASINS, TYPE 39, > 20' -
24' DEPTH

36001-3290-14 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,400.00

0.000

0.000

$0.00

$0.00

611-39.07 CATCH BASINS, TYPE 39, > 24' -
28' DEPTH

36001-3290-14 0500 2140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,396.000 $200.00

0.000

5,395.450

$0.00

$1,079,090.00

615-01.10 PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-54)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21400500

-695,952.385,394.900

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21400500

695,952.380.000

0.000.000
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2458.00 2,488.002,488.00 0.000.0036001-3290-14 0500 2150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,458.000 $60.00

0.000

2,488.000

$0.00

$149,280.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

36001-3290-14 0100 1060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

620.000 $44.00

0.000

424.000

$0.00

$18,656.00

621-03.05 36" TEMPORARY DRAINAGE PIPE

36001-3290-14 0100 1070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,105.000 $60.00

0.000

1,180.000

$0.00

$70,800.00

621-03.07 48" TEMPORARY DRAINAGE PIPE

36001-3290-14 0100 1080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

960.000 $100.00

0.000

425.000

$0.00

$42,500.00

621-03.09 60" TEMPORARY DRAINAGE PIPE

36001-3290-14 0100 1090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $110.00

0.000

360.000

$0.00

$39,600.00

621-03.10 66" TEMPORARY DRAINAGE PIPE

36001-3290-14 0100 1100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $325.00

0.000

0.000

$0.00

$0.00

703-01 CEMENT CONCRETE DITCH
PAVING

36001-3290-14 0100 1110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $63.00

150.000

265.200

$9,450.00

$16,707.60

705-01.01 GUARDRAIL AT BRIDGE ENDS
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36001-3290-14 0100 9025 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $78.75

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

36001-3290-14 0100 1120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,525.000 $17.50

1,725.000

6,819.940

$30,187.50

$119,348.95

705-02.02 SINGLE GUARDRAIL (TYPE 2)

36001-3290-14 0100 9022 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.25

0.000

255.500

$0.00

$6,706.88

705-02.50 SHOP CURVED GUARDRAIL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT90220100

-13.13-0.500

0.000.000

36001-3290-14 0100 1130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $450.00

3.000

15.000

$1,350.00

$6,750.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

36001-3290-14 0100 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $1,900.00

0.000

1.000

$0.00

$1,900.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

36001-3290-14 0100 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $530.25

0.000

4.000

$0.00

$2,121.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)
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34.00 24.0024.00 9.000.0036001-3290-14 0100 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $2,250.00

9.000

24.000

$20,250.00

$54,000.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

36001-3290-14 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $8.00

50.000

200.000

$400.00

$1,600.00

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT11600100

-200.00-25.000

-200.00-25.000

36001-3290-14 0100 1170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $5,500.00

8.000

69.000

$44,000.00

$379,500.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

36001-3290-14 0100 1180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

38,555.000 $1.60

0.000

9,290.000

$0.00

$14,864.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

36001-3290-14 0100 1190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

272.000 $150.00

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

36001-3290-14 0100 1200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,069.000 $34.00

0.000

1,591.520

$0.00

$54,111.68

709-05.05 MACHINED RIP-RAP (CLASS A-3)
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1842116.99 159,230.95159,230.95 111.040.0036001-3290-14 0100 1210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

36,000.000 $37.00

111.040

159,230.950

$4,108.48

$5,891,545.15

709-05.06 MACHINED RIP-RAP (CLASS A-1)

36001-3290-14 0100 1220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,000.000 $31.00

0.000

4,540.810

$0.00

$140,765.11

709-05.08 MACHINED RIP-RAP (CLASS B)

36001-3290-14 0100 1230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

64,194.000 $3.85

0.000

47,597.000

$0.00

$183,248.45

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

36001-3290-14 0100 1240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,200.000 $2.25

0.000

5,733.000

$0.00

$12,899.25

710-05 LATERAL UNDERDRAIN

36001-3290-14 0100 1250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $350.00

0.000

0.000

$0.00

$0.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

36001-3290-14 0100 1260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $350.00

0.000

0.000

$0.00

$0.00

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)

36001-3290-14 0100 1270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $350.00

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)
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660.00 546.00546.00 0.000.0036001-3290-14 0500 2160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

528.000 $45.00

0.000

546.000

$0.00

$24,570.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

36001-3290-14 0500 2170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

141.000 $12.00

0.000

165.000

$0.00

$1,980.00

710-09.02 6" PIPE UNDERDRAIN

36001-3290-14 0100 1280 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $50,750.00

0.000

1.000

$0.00

$50,750.00

712-01 TRAFFIC CONTROL

36001-3290-14 0100 1290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,000.000 $35.00

1,000.000

15,630.000

$35,000.00

$547,050.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT12900100

-19,600.00-560.000

-19,600.00-560.000

36001-3290-14 0100 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $22.00

0.000

267.000

$0.00

$5,874.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

36001-3290-14 0100 1310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $32.00

0.000

24.000

$0.00

$768.00

712-05.01 WARNING LIGHTS (TYPE A)
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36001-3290-14 0100 1320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $36.00

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)

36001-3290-14 0100 1330 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

128.000 $6.60

0.000

1,113.000

$0.00

$7,345.80

712-06 SIGNS (CONSTRUCTION)

36001-3290-14 0100 1340 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

256.000 $11.00

0.000

0.000

$0.00

$0.00

712-06.01 VERTICAL PANELS

36001-3290-14 0100 1350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $10.50

0.000

88.000

$0.00

$924.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

36001-3290-14 0100 1360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $590.00

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

36001-3290-14 0100 1370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $30.00

0.000

0.000

$0.00

$0.00

713-02.15 FLEXIBLE DELINEATOR (YELLOW

36001-3290-14 0100 1380 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $5.50

0.000

0.000

$0.00

$0.00

713-06.01 STEEL I-BEAMS &
WF-BEAMS(BREAKSAFE) SIGN
SUPPORT
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36001-3290-14 0100 1390 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,249.000 $2.50

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

36001-3290-14 0100 1400 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,639.000 $3.50

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

36001-3290-14 0100 1410 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,543.000 $12.00

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

36001-3290-14 0100 1420 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,104.000 $13.00

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

36001-3290-14 0100 1430 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40.00

0.000

0.000

$0.00

$0.00

713-13.04 FLAT SHEET ALUMINUM SIGNS
(0.125" THICK)

36001-3290-14 0100 1440 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

36001-3290-14 0100 1450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,500.00

0.000

2.000

$0.00

$9,000.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT
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36001-3290-14 0100 1460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $120.00

0.000

0.000

$0.00

$0.00

713-16.07 END OF ROADWAY SIGN AND
SUPPORT

36001-3290-14 0100 1470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $125.00

0.000

0.000

$0.00

$0.00

713-16.20 SIGNS (DESCRIPTION)/(SEE
PLANS)

36001-3290-14 0100 1480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $16.00

64.000

288.000

$1,024.00

$4,608.00

716-01.05 TEMPORARY RAISED PAVEMENT
MARKER

36001-3290-14 0100 1490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

803.000 $36.00

0.000

0.000

$0.00

$0.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

36001-3290-14 0100 1500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $14.00

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

36001-3290-14 0100 1510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $180.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

36001-3290-14 0100 1520 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $1,000.00

21.186

53.561

$21,186.00

$53,561.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)
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1642.00 2,572.002,572.00 930.000.0036001-3290-14 0100 1530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,600.000 $1.00

930.000

2,572.000

$930.00

$2,572.00

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

36001-3290-14 0100 1540 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $3,600.00

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

36001-3290-14 0100 1550 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000,783.00

0.000

1.000

$0.00

$1,000,783.00

717-01 MOBILIZATION

36001-3290-14 0100 1560 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,576.000 $2.80

0.000

7,461.120

$0.00

$20,891.14

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

36001-3290-14 0100 1570 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

83,135.000 $1.60

0.000

173,241.120

$0.00

$277,185.79

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

36001-3290-14 0100 1580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54,216.000 $3.25

0.000

6,225.000

$0.00

$20,231.25

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/
(DESCRIPTION)

36001-3290-14 0900 2180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $960.88

0.000

2.000

$0.00

$1,921.76

760-15.01 1-PH CROSSARM CNSTR
DEADEND (VA7)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21800900

-103.082.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21800900

154.620.000

0.000.000
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68.00 22.0022.00 0.000.0036001-3290-14 0900 2190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $219.14

0.000

22.000

$0.00

$4,821.08

760-15.02 1-PH DBLE SUPPORTS (VA2
VA1-1)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21900900

-418.6622.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21900900

437.690.000

0.000.000

36001-3290-14 0900 2200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $240.22

0.000

27.000

$0.00

$6,485.94

760-15.03 1-PH TAP (VA5-1 VA5-2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22000900

-116.6427.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22000900

116.640.000

0.000.000

36001-3290-14 0900 2210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $202.29

0.000

49.000

$0.00

$9,912.21

760-15.04 1-PH SUPPORT (VA1)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22100900

-527.4045.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22100900

527.400.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT22100900

-1,820.61-9.000

0.000.000
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10.00 6.006.00 0.000.0036001-3290-14 0900 2220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $271.84

0.000

6.000

$0.00

$1,631.04

760-15.05 1-PH DBLE DEADEND ANGLE
(VA4)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22200900

-25.926.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22200900

38.880.000

0.000.000

36001-3290-14 0900 2230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $265.52

0.000

17.000

$0.00

$4,513.84

760-15.06 1-PH VERTICAL DEADEND (VA6)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22300900

-60.5217.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22300900

60.520.000

0.000.000

36001-3290-14 0900 2240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $161.12

0.000

2.000

$0.00

$322.24

760-15.07 1-PH ANGLE (VA3)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22400900

-53.391.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22400900

53.390.000

0.000.000
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22.00 10.0010.00 0.000.0036001-3290-14 0900 2250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $126.43

0.000

10.000

$0.00

$1,264.30

760-15.08 1-PH DEADEND SINGLE (VA5)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22500900

-341.1910.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22500900

341.180.000

0.000.000

36001-3290-14 0900 2260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $965.30

0.000

7.000

$0.00

$6,757.10

760-15.09 3 PH CROSSARM DEADEND
(SINGLE VC7-1)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22600900

-1,225.987.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22600900

1,225.980.000

0.000.000

36001-3290-14 0900 2270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,116.83

0.000

6.000

$0.00

$6,700.98

760-15.10 3 PH CROSSARM DEADEND
(DBLE VC8-3)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22700900

-1,032.182.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22700900

1,032.180.000

0.000.000
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4.00 6.006.00 0.000.0036001-3290-14 0900 2280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $918.74

0.000

6.000

$0.00

$5,512.44

760-15.11 3 PH DBLE PRIMARY SUPPORTS
(VC1-3)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22800900

-2,360.446.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22800900

2,360.440.000

0.000.000

36001-3290-14 0900 2290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,000.91

0.000

8.000

$0.00

$8,007.28

760-15.12 3 PH DBLE PRIMARY SUPPORTS
(ANGLE VC2-2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22900900

-2,604.693.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22900900

2,604.690.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT22900900

-2,001.82-2.000

0.000.000

36001-3290-14 0900 2300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,024.11

0.000

0.000

$0.00

$0.00

760-15.13 3 PH VERTICAL DBLE DEADEND
(VC4-1)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23000900

4.420.000

0.000.000
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0.00 1.001.00 0.000.0036001-3290-14 0900 2310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,011.15

0.000

1.000

$0.00

$1,011.15

760-15.14 3 PH VERITCAL SINGLE
DEADEND (VC5)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23100900

-4.421.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23100900

4.420.000

0.000.000

36001-3290-14 0900 2320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $995.12

0.000

3.000

$0.00

$2,985.36

760-15.15 3 PH VERTICAL CNSTR ANGLE
(VC3)

36001-3290-14 0900 2330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $168.58

0.000

174.000

$0.00

$29,332.92

760-15.16 DOWN GUY 7/16 IN (E1-3)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT23300900

-337.16-2.000

0.000.000

36001-3290-14 0900 2340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $11.50

0.000

140.000

$0.00

$1,610.00

760-15.17 GUY MARKER (E3-10)

36001-3290-14 0900 2350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $189.66

0.000

3.000

$0.00

$568.98

760-15.18 OVERHEAD GUY 7/16 IN (E2-3)
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442.00 129.00129.00 0.000.0036001-3290-14 0900 2360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

102.000 $320.16

0.000

129.000

$0.00

$41,300.64

760-15.19 ANCHOR ASMBLY PISA TWIN
10IN HELIX (F1-3S)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23600900

-4,963.32129.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23600900

5,444.080.000

0.000.000

36001-3290-14 0900 2370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $156.43

0.000

122.000

$0.00

$19,084.46

760-15.20 POLE GROUND (VM2-11 VM2-12)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23700900

-3,808.80115.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23700900

3,808.800.000

0.000.000

36001-3290-14 0900 2380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $228.54

0.000

26.000

$0.00

$5,942.04

760-15.21 LIGTHING ARRESTER (VM5-6)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23800900

-1,374.6621.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23800900

1,374.660.000

0.000.000

Page 43RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line
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31.00 24.0024.00 0.000.0036001-3290-14 0900 2390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $275.32

0.000

24.000

$0.00

$6,607.68

760-15.22 FUSE CUTOUT (VM5-9)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23900900

-1,744.6821.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23900900

1,744.680.000

0.000.000

36001-3290-14 0900 2400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $67.04

0.000

18.000

$0.00

$1,206.72

760-15.23 SECONDARY ASSEMBLIES (K11
K11C J6 J8)

36001-3290-14 0900 2410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $427.76

0.000

1.000

$0.00

$427.76

760-15.24 TRANSFORMER VG25KVA(ALL 25
KVA'S)*

36001-3290-14 0900 2420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $427.76

0.000

9.000

$0.00

$3,849.84

760-15.25 TRANSFORMER VG15KVA (ALL 15
KVA'S)*

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24200900

-117.579.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24200900

117.570.000

0.000.000
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0.00 1.001.00 0.000.0036001-3290-14 0900 2430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $427.76

0.000

1.000

$0.00

$427.76

760-15.26 TRANSFORMER VG37.5KVA (ALL
37.5 KVA'S)*

36001-3290-14 0900 2440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $427.76

0.000

0.000

$0.00

$0.00

760-15.27 TRANSFORMER VG10KVA (ALL 10
KVA'S)*

36001-3290-14 0900 2450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $427.76

0.000

1.000

$0.00

$427.76

760-15.28 TRANSFORMER VG50KVA (ALL 50
KVA'S)*

36001-3290-14 0900 2460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $855.41

0.000

46.000

$0.00

$39,348.86

760-15.29 WOOD POLE (45-3)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24600900

-18,663.3045.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24600900

18,663.300.000

0.000.000

36001-3290-14 0900 2470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $643.43

0.000

45.000

$0.00

$28,954.35

760-15.30 WOOD POLE (40-4)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24700900

-12,166.8339.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24700900

12,166.830.000

0.000.000
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43.00 21.0021.00 0.000.0036001-3290-14 0900 2480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $1,112.66

0.000

21.000

$0.00

$23,365.86

760-15.31 WOOD POLE (50-2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24800900

-10,114.6921.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24800900

10,249.550.000

0.000.000

36001-3290-14 0900 2490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,297.82

0.000

13.000

$0.00

$16,871.66

760-15.32 WOOD POLE (55-2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24900900

-5,663.259.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24900900

5,663.250.000

0.000.000

36001-3290-14 0900 2500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,558.80

0.000

1.000

$0.00

$1,558.80

760-15.33 WOOD POLE (60-2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25000900

-755.781.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25000900

755.780.000

0.000.000
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85780.00 32,951.0032,951.00 0.000.0036001-3290-14 0903 2510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

31,335.000 $1.75

0.000

32,951.000

$0.00

$57,664.25

760-15.34 PRIMARY CONDUCTOR (336.4
KCM ACSR)*

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25100903

-940.0531,335.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25100903

940.050.000

0.000.000

36001-3290-14 0903 2520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24,541.000 $1.40

0.000

24,651.000

$0.00

$34,511.40

760-15.35 NEUTRAL CONDUCTOR (3/0
ACSR)*

36001-3290-14 0900 2530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,518.000 $1.15

0.000

13,818.000

$0.00

$15,890.70

760-15.36 TAP CONDUCTOR (4 ACSR)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25300900

-2,487.2413,818.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25300900

2,793.240.000

0.000.000

36001-3290-14 0900 2540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,570.000 $1.15

0.000

1,502.000

$0.00

$1,727.30

760-15.37 TAP CONDUCTOR (2 ACSR)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25400900

-2,748.571,502.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25400900

2,873.000.000

0.000.000
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266.00 347.00347.00 0.000.0036001-3290-14 0900 2550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

359.000 $1.62

0.000

347.000

$0.00

$562.14

760-15.38 SECONDARY CABLE (4 TRIPLEX)

36001-3290-14 0900 2560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $1.90

0.000

346.000

$0.00

$657.40

760-15.39 SECONDARY CABLE (2 TRIPLEX)

36001-3290-14 0900 2570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

272.000 $3.54

0.000

139.000

$0.00

$492.06

760-15.40 SECONDARY CABLE (1/0
TRIPLEX)

36001-3290-14 0900 2580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

214.000 $6.88

0.000

155.000

$0.00

$1,066.40

760-15.41 SECONDARY CABLE (4/0
TRIPLEX)

36001-3290-14 0900 2590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $119.75

0.000

31.000

$0.00

$3,712.25

760-15.42 RMVE 30 FOOT WOOD POLE (30)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT25900900

-1,077.75-9.000

0.000.000

36001-3290-14 0900 2600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $119.75

0.000

63.000

$0.00

$7,544.25

760-15.43 RMVE 35 FOOT WOOD POLE (35)
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61.00 25.0025.00 0.000.0036001-3290-14 0900 2610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $121.50

0.000

25.000

$0.00

$3,037.50

760-15.44 RMVE 40 FOOT WOOD POLE (40)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT26100900

-121.50-1.000

0.000.000

36001-3290-14 0900 2620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $121.50

0.000

4.000

$0.00

$486.00

760-15.45 RMVE 45 FOOT WOOD POLE (45)

36001-3290-14 0900 2630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $125.00

0.000

3.000

$0.00

$375.00

760-15.46 RMVE 50 FOOT WOOD POLE (50)

36001-3290-14 0900 2640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $125.00

0.000

2.000

$0.00

$250.00

760-15.47 RMVE 55 FOOT WOOD POLE (55)

36001-3290-14 0900 2650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $131.00

0.000

1.000

$0.00

$131.00

760-15.48 RMVE 60 FOOT WOOD POLE (60)

36001-3290-14 0900 2660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $35.00

0.000

43.000

$0.00

$1,505.00

760-15.49 RMVE 1-PH SUPPORT (VA1)

Page 49RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

50.00 25.0025.00 0.000.0036001-3290-14 0900 2670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $35.00

0.000

25.000

$0.00

$875.00

760-15.50 RMVE 1-PH DBLE SUPPORT
(VA1-1 VA2)

36001-3290-14 0900 2680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $35.00

0.000

4.000

$0.00

$140.00

760-15.51 RMVE 1-PH ANGLE (VA3)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT26800900

-70.00-2.000

0.000.000

36001-3290-14 0900 2690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $35.00

0.000

3.000

$0.00

$105.00

760-15.52 RMVE 1-PH DBLE DEADEND
ANGLE (VA4)

36001-3290-14 0900 2700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $35.00

0.000

22.000

$0.00

$770.00

760-15.53 RMVE 1-PH TAP (VA5-1 VA5-2
VA5-4)

36001-3290-14 0900 2710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $35.00

0.000

6.000

$0.00

$210.00

760-15.54 RMVE 1-PH DEADEND SINGLE
(VA5)

36001-3290-14 0900 2720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $35.00

0.000

6.000

$0.00

$210.00

760-15.55 RMVE 1-PH VERTICAL DEADEND
(A6)
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0.00 1.001.00 0.000.0036001-3290-14 0900 2730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $37.50

0.000

1.000

$0.00

$37.50

760-15.56 RMVE 1-PH XARM CNSTR
DEADEND (VA7)

36001-3290-14 0900 2740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $37.50

0.000

1.000

$0.00

$37.50

760-15.57 RMVE 1-PH XARM DBLE
DEADEND (VA8)

36001-3290-14 0900 2750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $37.50

0.000

2.000

$0.00

$75.00

760-15.58 RMVE 1-PH DBLE XARM CNSTR
(VA9)

36001-3290-14 0900 2760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $37.50

0.000

1.000

$0.00

$37.50

760-15.59 RMVE 1-PH SINGLE XARM CNSTR
(VA9-1)

36001-3290-14 0900 2770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $60.00

0.000

1.000

$0.00

$60.00

760-15.60 RMVE 3-PH XARM SUPPORT
(VC1)

36001-3290-14 0900 2780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $60.00

0.000

2.000

$0.00

$120.00

760-15.61 RMVE 3-PH DBLE XARM
SUPPORT (VC1-1)

36001-3290-14 0900 2790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $60.00

0.000

4.000

$0.00

$240.00

760-15.62 RMVE 3-PH XARM SUPPORT
(VC1-3)
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10.00 6.006.00 0.000.0036001-3290-14 0900 2800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $65.00

0.000

6.000

$0.00

$390.00

760-15.63 RMVE 3-PH XARM SUPPORT
(VC2-2)

36001-3290-14 0900 2810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $65.00

0.000

1.000

$0.00

$65.00

760-15.64 RMVE 3-PH VERTICAL CNSTR
(VC3-1 VC3)

36001-3290-14 0900 2820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $70.00

0.000

2.000

$0.00

$140.00

760-15.65 RMVE 3-PH XARM DEADEND
SINGLE (VC7)

36001-3290-14 0900 2830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $70.00

0.000

2.000

$0.00

$140.00

760-15.66 RMVE 3-PH XARM DEADEND
DBLE (VC8)

36001-3290-14 0900 2840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14.50

0.000

0.000

$0.00

$0.00

760-15.67 RMVE LIGHTING ARRESTER
(VM5-6)

36001-3290-14 0900 2850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $14.50

0.000

3.000

$0.00

$43.50

760-15.68 RMVE FUSE CUTOUT (VM5-9)

36001-3290-14 0900 2860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,940.000 $2.00

0.000

1,170.000

$0.00

$2,340.00

760-15.69 RMVE SRVCE DROPS ALL SIZES
& TYPES(6 TO 4/0)
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97.00 1,342.001,342.00 0.000.0036001-3290-14 0900 2870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,042.000 $2.00

0.000

1,342.000

$0.00

$2,684.00

760-15.70 RMVE SEC CABLE ALL SIZES &
TYPES (6 TO 4/0 )

36001-3290-14 0900 2880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $21.50

0.000

2.000

$0.00

$43.00

760-15.71 RMVE CROSSARM PINS (VM5-5
VM5-2)

36001-3290-14 0900 2890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $55.00

0.000

1.000

$0.00

$55.00

760-15.72 RMVE SECONDARY METERING
(M8)

36001-3290-14 0900 2900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $4.50

0.000

126.000

$0.00

$567.00

760-15.73 RMVE UG SRVCE & CONDUIT (2
TO 4/0 TRIPLEX)

36001-3290-14 0900 2910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,526.000 $0.35

0.000

7,008.000

$0.00

$2,452.80

760-15.74 RMVE CONDUCTOR (ALL SIZE
COPPER)

36001-3290-14 0900 2920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40,660.000 $0.25

0.000

41,286.000

$0.00

$10,321.50

760-15.75 RMVE CONDUCTOR (4 ACSR)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT29200900

-249.25-997.000

0.000.000
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5999.00 5,863.005,863.00 0.000.0036001-3290-14 0900 2930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,454.000 $0.25

0.000

5,863.000

$0.00

$1,465.75

760-15.76 RMVE CONDUCTOR (2 ACSR)

36001-3290-14 0900 2940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,496.000 $0.35

0.000

10,864.000

$0.00

$3,802.40

760-15.77 RMVE CONDUCTOR (1/0 ACSR)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT29400900

-0.35-1.000

0.000.000

36001-3290-14 0900 2950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $21.50

0.000

49.000

$0.00

$1,053.50

760-15.78 RMVE SECONDARY ASSEMBLIES
(ALL K & J)

36001-3290-14 0900 2960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $30.00

0.000

121.000

$0.00

$3,630.00

760-15.79 RMVE DOWN GUY & GUY
GUARD(ALL E1-)

36001-3290-14 0900 2970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $40.00

0.000

76.000

$0.00

$3,040.00

760-15.80 RMVE ANCHOR (ALL F1-)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT29700900

-120.00-3.000

0.000.000

36001-3290-14 0900 2980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $35.00

0.000

6.000

$0.00

$210.00

760-15.81 RMVE OVERHEAD GUY (ALL E2-)
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3.00 4.004.00 0.000.0036001-3290-14 0900 2990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $45.00

0.000

4.000

$0.00

$180.00

760-15.82 RMVE SECURITY LIGHT (M26-5)

36001-3290-14 0900 3000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $87.00

0.000

20.000

$0.00

$1,740.00

760-15.83 RMVE TRANSFORMER (10KVA TO
50KVA)

36001-3290-14 0900 3010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00

0.000

0.000

$0.00

$0.00

760-15.84 ROCK HOLE DRILL

36001-3290-14 0902 3330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22,621.000 $22.50

0.000

23,272.000

$0.00

$523,620.00

775-71.01 6" C900-07 PC 305 PVC
WATERLINE

36001-3290-14 0901 3020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,454.000 $19.00

0.000

6,020.000

$0.00

$114,380.00

775-71.02 4" C900-07 PC 305 PVC
WATERLINE

36001-3290-14 0901 3030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

101.000 $22.00

0.000

101.000

$0.00

$2,222.00

775-71.03 4" HDPE DR 7 WATERLINE

36001-3290-14 0901 3040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,022.000 $17.00

0.000

2,434.000

$0.00

$41,378.00

775-71.04 2" HDPE DR 7 WATERLINE
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579.00 1,731.001,731.00 0.000.0036001-3290-14 0901 3050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,138.000 $29.00

0.000

1,731.000

$0.00

$50,199.00

775-71.05 8" HDPE DR 7 INSTALLED IN
CASING

36001-3290-14 0901 3060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

457.000 $23.00

0.000

245.000

$0.00

$5,635.00

775-71.06 6" HDPE DR 7 INSTALLED IN
CASING

36001-3290-14 0901 3070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

443.000 $18.00

0.000

441.000

$0.00

$7,938.00

775-71.07 4" HDPE DR 7 INSTALLED IN
CASING

36001-3290-14 0901 3080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

255.000 $12.00

0.000

307.000

$0.00

$3,684.00

775-71.08 2" HDPE DR 7 INSTALLED IN
CASING

36001-3290-14 0901 3090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $172.00

0.000

1,004.000

$0.00

$172,688.00

775-71.09 8" HDPE DR 7 DIRECTIONAL
BORE CREEK CROSSING

36001-3290-14 0901 3100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $1,100.00

0.000

25.000

$0.00

$27,500.00

775-71.10 6" GATE VALVE & BOX

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT31000901

-8,800.00-8.000

0.000.000
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5.00 8.008.00 0.000.0036001-3290-14 0901 3110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $900.00

0.000

8.000

$0.00

$7,200.00

775-71.11 4" GATE VALVE & BOX

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT31100901

-900.00-1.000

0.000.000

36001-3290-14 0901 3120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $700.00

0.000

2.000

$0.00

$1,400.00

775-71.12 2" GATE VALVE & BOX

36001-3290-14 0901 3130 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,000.000 $4.00

0.000

3,584.000

$0.00

$14,336.00

775-71.13 DIP FITTINGS

36001-3290-14 0901 3140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

139.000 $100.00

0.000

0.000

$0.00

$0.00

775-71.14 WITNESS POST

36001-3290-14 0901 3150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $510.00

0.000

3.000

$0.00

$1,530.00

775-71.15 2" TIE - CUT IN 90 TO EXISTING
LINE

36001-3290-14 0901 3160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $640.00

0.000

2.000

$0.00

$1,280.00

775-71.16 2" TAP & VALVE
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3.00 4.004.00 0.000.0036001-3290-14 0901 3170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,850.00

0.000

4.000

$0.00

$7,400.00

775-71.17 4" WET TAP & VALVE

36001-3290-14 0901 3180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,300.00

0.000

0.000

$0.00

$0.00

775-71.18 6" WET TAP & VALVE

36001-3290-14 0901 3190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $4,100.00

0.000

0.000

$0.00

$0.00

775-71.19 4" HYDRA-STOP INSERTION
VALVE

36001-3290-14 0901 3200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,400.00

0.000

1.000

$0.00

$4,400.00

775-71.20 6" HYDRA-STOP INSERTION
VALVE

36001-3290-14 0901 3210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,800.00

0.000

2.000

$0.00

$5,600.00

775-71.21 FIRE HYDRANT ASSEMBLY

36001-3290-14 0901 3220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,800.00

0.000

9.000

$0.00

$16,200.00

775-71.22 2-1/2" BLOW OFF

36001-3290-14 0901 3230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $840.00

0.000

39.000

$0.00

$32,760.00

775-71.23 3/4" SERVICE METER
INSTALLATION
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2359.00 981.00981.00 0.000.0036001-3290-14 0901 3240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,065.000 $22.00

0.000

981.000

$0.00

$21,582.00

775-71.24 3/4" COPPER SERVICE LINE
(TRENCHED)

36001-3290-14 0901 3250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,110.000 $225.00

0.000

1,187.000

$0.00

$267,075.00

775-71.25 14" CASED ROAD BORE
(INCLUDING SPACERS)

36001-3290-14 0901 3260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

453.000 $190.00

0.000

241.000

$0.00

$45,790.00

775-71.26 12" CASED ROAD BORE
(INCLUDING SPACERS)

36001-3290-14 0901 3270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $190.00

0.000

0.000

$0.00

$0.00

775-71.27 8" CASED ROAD BORE
(INCLUDING SPACERS)

36001-3290-14 0901 3280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

255.000 $190.00

0.000

255.000

$0.00

$48,450.00

775-71.28 6" CASED ROAD BORE
(INCLUDING SPACERS)

36001-3290-14 0901 3290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

259.000 $32.00

0.000

441.000

$0.00

$14,112.00

775-71.29 12" CASING TRENCHED
(INCLUDING SPACERS)

36001-3290-14 0901 3300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

332.000 $32.00

0.000

547.000

$0.00

$17,504.00

775-71.30 8" CASING TRENCHED
(INCLUDING SPACERS)
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1.00 5.005.00 0.000.0036001-3290-14 0901 3310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $590.00

0.000

5.000

$0.00

$2,950.00

775-71.31 MANUAL AIR RELEASE VALVE &
BOX

36001-3290-14 0901 3320 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $26.00

0.000

0.000

$0.00

$0.00

775-71.32 ROCK EXCAVATION IN
WATERLINE TRENCH

36001-3290-14 0100 1590 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $21.00

8.900

63.960

$186.90

$1,343.16

801-01 SEEDING (WITH MULCH)

36001-3290-14 0100 1600 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,684.000 $19.00

23.420

12,750.780

$444.98

$242,264.82

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

36001-3290-14 0100 1610 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $40.00

0.000

0.000

$0.00

$0.00

801-01.34 GRASS SEED MIX (RIPZN/FLPL)

36001-3290-14 0100 9028 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.45

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

36001-3290-14 0100 1620 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,364.000 $1.00

235.000

1,157.000

$235.00

$1,157.00

801-03 WATER (SEEDING & SODDING)
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36001-3290-14 0100 9029 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.60

0.000

0.000

$0.00

$0.00

801-06 MULCH

36001-3290-14 0100 1630 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $5.00

0.000

0.000

$0.00

$0.00

801-07 SEED (SUPPLEMENTAL
APPLICATION)

36001-3290-14 0100 1640 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $750.00

0.000

0.000

$0.00

$0.00

801-08 FERTILIZER (SUPPLEMENTAL
APPLICATION)

36001-3290-14 0100 1650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $150.00

0.000

0.000

$0.00

$0.00

802-01.10 TREES (DESCRIPTION)/
(QUERCUS FALCATA 1.25"-1.50"
CAL, B&B)

36001-3290-14 0100 1660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $150.00

0.000

0.000

$0.00

$0.00

802-01.11 TREES (DESCRIPTION)/(FAGUS
GRANDIFOLIA 1.25"-1.50" CAL,
B&B)

36001-3290-14 0100 1670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $150.00

0.000

0.000

$0.00

$0.00

802-01.12 TREES (DESCRIPTION)/(ULMUS
RUBRUM 1.25"-1.50" CAL, B&B)

36001-3290-14 0100 1680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $150.00

0.000

0.000

$0.00

$0.00

802-01.13 TREES (DESCRIPTION)/
(PLATANUS OCCIDENTALIS
1.25"-1.5" CAL, B
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36001-3290-14 0100 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $150.00

0.000

0.000

$0.00

$0.00

802-01.14 TREES (DESCRIPTION)/(ACER
NEGUNDO 1.25"-1.50" CAL, B&B)

36001-3290-14 0100 1700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $7.50

0.000

0.000

$0.00

$0.00

802-02.30 CUTTINGS: SALIX NIGRA
(18IN-24IN LENGTH)

36001-3290-14 0100 1710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $7.50

0.000

0.000

$0.00

$0.00

802-02.32 CUTTINGS: CORNUS AMOMUM
(18IN-24IN)

36001-3290-14 0100 1720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $7.50

0.000

0.000

$0.00

$0.00

802-02.33 CUTTINGS: SAMBUCUS
CANADENSIS (18IN-24IN)

36001-3290-14 0100 1730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $36.00

0.000

0.000

$0.00

$0.00

802-11.07 BETULA NIGRA (RIVER BIRCH
2-5FT CNTNR GRWN)

36001-3290-14 0100 1740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $36.00

0.000

0.000

$0.00

$0.00

802-11.18 LIQUIDAMBER STYRACIFLUA
(SWEETGUM 2-5FT CNTNR
GRWN)

36001-3290-14 0100 1750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $36.00

0.000

0.000

$0.00

$0.00

802-11.26 PLATANUS OCCIDENTALIS
(SYCAMORE 2-5FT CNTNR GRWN
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36001-3290-14 0100 1760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $36.00

0.000

0.000

$0.00

$0.00

802-11.33 QUERCUS MICHAUXII (SWMP
CHSTNT OAK 2-5FT CNTNR
GRWN)

36001-3290-14 0100 1770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $36.00

0.000

0.000

$0.00

$0.00

802-11.35 QUERCUS NIGRA (WATER OAK
2-5FT CNTNR GRWN)

36001-3290-14 0100 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $36.00

0.000

0.000

$0.00

$0.00

802-11.38 QUERCUS PHELLOS (WILLOW
OAK 2-5FT CNTNR GRWN)

36001-3290-14 0100 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $36.00

0.000

0.000

$0.00

$0.00

802-13.01 ALNUS SERRULATA (HAZEL
ALDER 2-5FT CNTNR GRWN)

36001-3290-14 0100 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $36.00

0.000

0.000

$0.00

$0.00

802-13.07 ILEX OPACA (AMERICAN HOLLY
2-5FT CNTNR GRWN)

36001-3290-14 0100 1810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $36.00

0.000

0.000

$0.00

$0.00

802-13.15 PHYSOCARPUS OPULIFOLIUS
(NINEBARK) 2-5FT C.G.

36001-3290-14 0100 1820 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

357,500.000 $2.50

56,064.380

747,420.010

$140,160.95

$1,868,550.03

803-01 SODDING (NEW SOD)

36001-3290-14 0100 1830 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28,500.000 $3.50

1,375.560

11,716.890

$4,814.46

$41,009.12

805-01.03 TURF REINFORCEMENT MAT
(CLASS III)
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3340.78 569.96569.96 0.000.0036001-3290-14 0100 1840 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $15.00

0.000

569.960

$0.00

$8,549.40

805-01.65 TEMPORARY MULCH

36001-3290-14 0100 1850 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

359,731.000 $1.15

196,785.600

832,950.000

$226,303.44

$957,892.50

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

36001-3290-14 0100 1860 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,170.000 $5.00

0.000

0.000

$0.00

$0.00

805-12.08 700 GRAM COIR FIBER EROSION
BLANKET

36001-3290-14 0100 1870 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $10,000.00

0.000

3.000

$0.00

$30,000.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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